
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

10:47 AM
Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 021 Date: 16-Dec-2010 Thursday

Approved Date:

Shift Hours: 09:00 AM 07:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 464

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF work on Lift 3 West shaft erection and bolting of the 38M strut façades bracket.

Bid Item: 053 T-L01-SFE.05304-0120F4 Tower Lift 01 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

FOR Kevin KarberIronworker 8.00 0.00 0.00 8.00

JNM John ChapmanIronworker 8.00 0.00 0.00 8.00

JNM Matthew GreerIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Tower Activities

Kevin's crew work on bolting the bottom bracket of the South façade and bottom bracket of the West
façade.

053 T-L01-SFE.053

Bid Item: 053 T-L03-TSW.05304-0120F4 Tower Lift 03 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL BALWINSKIIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

APP RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Tern, Ae Diary #: 021 Date: 16-Dec-2010 Thursday

Diary: Dispute

Tower Activities

Obra's crew work on bolting the tower splice 2 on the South shaft. The temporary bolt were removed and
replace by the permanent bolt. One row of bolt were snug tight on skin A thru E South shaft. At 1:10PM,
Obra's crew stop bolting operation to help Jame's crew with setting the West tower into place. Once the
tower is in place, Obra's crew work on bolting the minimum required bolt in order to detach the lifting lug
from the tower shaft.

Jame's crew prepare the West shaft placement. Steve, Rigo and Matt operate the gantry. At 1:00 PM the
West tower reaches the highest elevation and then the move horizontally to be set on top of Lift 2. At 2:55
PM, the tower is set into place and the James and Obra crew begin driving pin to align the bolt hole. At
3:20PM, one row one row of bolt were placed on all of the skin of the West tower. The lifting lug for the
West shaft were removed by Rigo, Matt and Casey at 4:45PM.

Please see Sanny Khow's diary for Jame's crew labor hour.

053 T-L03-TSW.053
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